
RECLAMATION PROJECT UPDATE a s o. . .A/ / I /?O_. 

TD: Goi 'ernor Conrad Lucero 

FROM: Jim O l s e n , J r . , P .E. -RPH/PoL 

1) 2nd Year Plan books were distributed to all Councilmen on Tuesday 
and it is requested these copies be brought to next week's 
Council meeting for reference; 

2) Scrapers continued backfilling OP-35. The truck fleet finished 
PS-la on 10/15 and then moved to PS-17. Dozer work continues in 
the far southwest Paguate pit. Fencing along the south boundary 
of the far SW Paguate highwall and will continue on around to the 
P-10 area. Dewatering of the South Paguate is substantially 
completed and the pipe removed. 

3) Mike Bone ?< I are planning a visit to York Canyon Coal Mine late 
next week to observe the results of their spring seeding work. 

4) Results on the soil samples show most of the areas examined will 
be suitable. A revised Scope of Work to outline long-term 
vegetation success criteria and re-seeding techniques was sub
mitted and some of his recommendations will be included in the 
2nd Year Plan work. Items he included for long-term grazing and 
tree planting programs will be deferred until Council can be 
briefed on them and their impacts on the Record of Decision can 
be defined. Bids to do some test plots are being solicited from 
two firms. 

5) George Farris called this week and has suggested that Allen Sedik 
and I make a presentation (maybe sometime in November) to some 
of the BIA management in Washington, DC. 

6) The 3rd Quarter Financial summary was distributed this week 
following receipt of some financial information from the 
Treasurer's Office. 

7) The 3rd Quarter Environmental/Regulatory Compliance report is 
being prepared for distribution next month-

8) The September, 1990 Project Status report is being prepared and 
should be out next week. _. 
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